

AN ORDINANCE approving Change Order No. 2 FOR STRUCTURAL RESTORATION -CIVIC CENTER PARKING GARAGE with HARRY S. PETERSON CO., INC. in connection with the Board of Public Works of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;


SECTION 1. That Change Order No. 2 FOR STRUCTURAL RESTORATION - CIVIC CENTER PARKING GARAGE with HARRY S. PETERSON CO., INC. in connection with the Board of Public Works and Safety, for:

the following Structural Restoration of the Civic Center Parking Garage:


- 1.) Cost for cutting and grinding of expansion joints;
- 2.) Cost for repair of exposed post tension end anchor;
- 3.) Cost for overtime completed on May 17th, 1992;

involving a net increase of Three Thousand Seven Hundred Fifty and no/100 Dollars (\$3,750.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

  
Council Member

APPROVED AS TO FORM  
AND LEGALITY

  
J. Timothy McCaulay



JUN 08 1992

ARCHITECT'S COPY

**GIBSON, TOURNEY, KIM, INCORPORATED**

**Architects..Engineers..Planners**

**519 Tennessee Avenue, Suite 300**

**Fort Wayne, IN 46805 (219) 424-4950**

**CHANGE ORDER NO. 2**

**Project No. 983**

**Date: 06/03/92**

**Project: Structural Restoration - Civic Center Parking Garage**

**Owner: City of Fort Wayne**

**Contractor: Harry S. Peterson Co., Inc.**

**Contract For: All Trades**

**Contract Dated: November 1991**

**The following items are hereby incorporated in your contract. All provisions of the Plans, Specs, Gen'l Conditions and Contract not directly affected by the following items shall remain in force.**

**CHANGES:**

1. Cost for cutting and grinding of expansion joints. (See Item Number 01 under Coordination, Progress Meeting No. 9.)

**ADD..... \$1,500.00**

2. Cost for repair of exposed post tension end anchor. (See Item Number 07 under Project Status, Progress Meeting No. 10.)

**ADD..... \$1,500.00**

3. Cost for overtime completed on May 17th, 1992. (See Item Number 09 under Project Status, Progress Meeting No. 10.)

**ADD..... \$750.00**

**NET CHANGE BY THIS CHANGE ORDER - ADD..... \$3,750.00**

**CONTRACT STATUS PER THIS CHANGE ORDER**

**ORIGINAL CONTRACT SUM \$270,466.40**

**Net Change by Previous Change Orders +169,028.60**

**CONTRACT SUM PRIOR TO THIS CHANGE ORDER \$439,495.00**

**Addition Due to This Change Order +3,750.00**

**NET CONTRACT SUM \$443,245.00**

**ACCEPTANCE:**

**ARCHITECT: Gibson, Tourney, Kim, Inc.**

**BY: Dick L. Gibson**  
Dick L. Gibson, President

**Date: June 3, '92**

ARCHITECT'S COPY

Change Order No. 2  
Civic Center Parking Garage  
Page 2

CONTRACTOR: Harry S. Peterson Co., Inc.

BY: Jack M. Wall  
Jack M. Wall, Vice President-Finance

Date: 6/25/92

OWNER: The City of Fort Wayne

BY: \_\_\_\_\_  
Paul Helmke, Mayor

Date: \_\_\_\_\_


BY: \_\_\_\_\_  
Douglas M. Lehman  
Director of Administration & Finance

Date: \_\_\_\_\_

BY: \_\_\_\_\_  
J. Timothy McCaulay, Corp. Counsel

Date: \_\_\_\_\_

ATTEST: \_\_\_\_\_  
Patricia J. Crick, Clerk



Charles E. Layton, Director



C. James Owen, Member

Katherine A. Carrier, Member

ATTEST



Patricia J. Crick, Clerk

Read the first time in full and on motion by Jim Janta, seconded by \_\_\_\_\_, and duly adopted, read the second time by title and referred to the Committee on Finance (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Common Council Conference Room 128, City County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

DATED: 9-8-92

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by \_\_\_\_\_, seconded by \_\_\_\_\_, and duly adopted, placed on its passage.  
PASSED LOST by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	_____	_____	_____	_____
BRADBURY	_____	_____	_____	_____
EDMONDS	_____	_____	_____	_____
GiaQUINTA	_____	_____	_____	_____
HENRY	_____	_____	_____	_____
LONG	_____	_____	_____	_____
LUNSEY	_____	_____	_____	_____
RAVINE	_____	_____	_____	_____
SCHMIDT	_____	_____	_____	_____
TALARICO	_____	_____	_____	_____

DATED: \_\_\_\_\_

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING) ORDINANCE RESOLUTION NO. \_\_\_\_\_ on the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_\_,

ATTEST: (SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

\_\_\_\_\_  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_\_, at the hour of \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_\_, at the hour of \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

Paul Helmke  
PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: **CHANGE ORDER**

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works

SYNOPSIS OF ORDINANCE: This change order for the Structural Restoration of the Civic Center Parking Garage is for the following:

1. Cost for cutting and grinding of expansion joints.
2. Cost for repair of oxposed post tension end anchor.
3. Cost for overtime completed on May 17th, 1992.

Harry S. Peterson Co., Inc., is the contractor.

EFFECT OF PASSAGE:

EFFECT OF NON PASSAGE:

*J-92-09-05*

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) + \$3,750.00

ASSIGNED TO COMMITTEE:

BILL NO. S-92-09-05

REPORT OF THE COMMITTEE ON  
FINANCE

MARK E. GiaQUINTA, CHAIR  
DONALD J. SCHMIDT, VICE CHAIR  
EDMONDS, RAVINE

WE, YOUR COMMITTEE ON FINANCE TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order  
No. 2 FOR STRUCTURAL RESTORATION - CIVIC CENTER PARKING GARAGE  
with HARRY S. PETERSON CO., INC. in connection with the Board of  
Public Works of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION  
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID  
(ORDINANCE) (~~RESOLUTION~~)

DO PASS

DO NOT PASS

ABSTAIN

NO REC

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

*w/d*  
*[Signature]*  
*Edmonds*  
*Ravine*

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

DATED: 9-22-92

Sandra E. Kennedy  
City Clerk

*not necessary*